

Final quantities Sec. No. 15

Grading:-

Amount as exhibited in top-sections 13,557 C. Yds. Ex. 12,430 C. Yds. Emb.

" outside of do - 215 " " " 1,000 " " "
13,766 " " " 13,430 " " "

Masonry 100 Perch in rectangular drains

Extra work:-

clearing & grubbing for second track, estimated \$200.